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Work Plan for Fiscal Year 2004 
 
I. Program Title Tracy Pumping Plant CVPIA Section 3406(b)(4) Tracy Fish Test 

Facility Project 
 
II. Responsible Entities 
 

 Agency Staff Name Role 
Lead USBR Ron Silva Project Manager 

Co-Lead USFWS Ryan Olah Biologist 
 
III. Program Objectives for FY 2004   

A.  Improve Fish Protection and Fish Salvage at Tracy Fish Collection Facility (TFCF). 
Action is in compliance with CVPIA 3406(b)(4),  Biological Opinions for Winter-Run 
chinook, Delta smelt, Sacramento Splittail, Central Valley Steelhead,  and the July 
1992 “Agreement with California Department Fish and Game (CDFG to Reduce and 
Offset Direct Fish Losses Associated with the Operation of the Tracy Pumping Plant 
and the Tracy Fish Collection Facility.” 

 
 B.   Determine Best Practical Fish Protection Technology for making Long-term Future 

Improvements at Tracy and Other South Delta Facilities Proposed by CALFED -  
Integral to CALFED’s South Delta Program and is in conformance with the ROD and 
Framework documents released last year.   

          * Species Benefitted - Chinook salmon (fall- and winter-run), Steelhead, Delta smelt, 
Splittail, Sacramento blackfish, Longfin smelt, Striped bass, and American shad.  

 
IV. Status of the Program. 

The Tracy Fish Test Facility (TFTF) will be a new fish screening technology development  
and evaluation facility located adjacent to the existing TFCF in the South Delta.  The TFTF 

 will develop critical information for new fish screens and salvage technology for the Delta  
export facilities at Tracy and at Clifton Court Forebay, and a possible screened through  
Delta facility on the Sacramento River.  The TFTF will allow for the testing and evaluation  
of new facilities for fish screening, holding, sorting, and transportation in the South Delta  
which is influenced by tides, heavy debris loads, and a mix of 51 species.  The completed  
facility will include a 250 - 500 cfs test channel, new state-of-the-art fish screens, new fish  
friendly lifts, holding and sorter facilities in one large enclosed building, fish transfer/off  
loading facilities to fish tanker trucks, debris and sediment management structures, and  
support infrastructure including laboratory, office, and maintenance buildings. The TFTF is  
being designed by Reclamation with the oversight and assistance of a multi-agency  
coalition of fish facility experts pursuant to a “Project Management and Organization  
Agreement” signed by involved regulatory and water interests.  The TFTF Project is being  
implemented as part of Section 3406(b)(4) of the CVPIA, and is integral to CALFED’s  
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South Delta and Conveyance Programs. Funding sources include appropriations from 
Reclamation, the State of California, and CALFED.    

 
V. FY 2003 Accomplishments. (Note: Additional accomplishments have been included to 

facilitate reviewer’s understanding of this complex and comprehensive program for 
developing new fish facility technology for the Delta of California.) 

 
 C February 19, 1999 - NOI in Federal Register 
 C March 17-18, 1999 - Public Scoping Meetings 
 C April 6, 1999 - CALFED’s Policy Group agreed that Reclamation should proceed with   
  the planning of a 500cfs fish screen facility for testing and evaluating new technologies. 

C June 1999 - CALFED Bay Delta Program Draft EIS - included the proposed 500 cfs 
structure 

C September 1999 - Agreement on Project Management and Organization for the TFTF  
 and Clifton Court Fish Facility was signed by Reclamation, Service, Department of  
 Water Resources, CALFED, CDFG, and National Marine Fisheries Service (NMFS).   

  C Monthly Tracy Technical Advisory Team (TTAT)  meetings have been held since  
 November 1998 which has resulted in a preferred option for the test facilities 
C Value Engineering Study - February 10, 2000 - identified a number of actions to reduce  
 costs 
C Project Management Plan - May 15, 2000 - road map to all activities and tasks for the  
 Program, established 12 task teams 

 C Draft EA/IS released for public comments July 28, 2000 
C Framework and Agreements Document - provides a continuous record of all decisions  
 agreed to by the TTAT, Central Valley Fish Facilities Review Team and Coordination  
 Team 
C Site Infrastructure Workshop - May 2000 - building, additions, upgrades, staffing,  
 resources 

 C Site Infrastructure Workshop Final Report - August 14, 2000 -  recommendation 
 C Final Feasibility Report - August 14, 2000 

C 30% and 60%, and preliminary 90% Design Reports ( recent design changes will  
 require another 90% report) 
C Public Workshops for the Environmental Assessment Impact Statement - August 15,  
 and 16, 2000 

 C Developed Fishery Engineering Flumes at Denver where TFTF Research and 
 Technology Development has been ongoing since 1998 
C Research Studies at Tracy Site for TFTF including leaky louver efficiencies , traveling  
 screens for debris control, and fish friendly pumping tests-ongoing since 1998 
C Research Studies for TFTF at Red Bluff Pumping Plant on fish friendly lifts and  
 screens have been ongoing since 1995 
C UCD Studies - working with the UCD to cooperate on laboratory studies needed to  
 refine facilities to be built at the TFTF 
C CDFG Studies- are exploring new fish distribution and stocking strategies to  
 compliment the new facilities 
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C Establishment of Research Team – Tracy Fish Research Evaluation and Deveopment, 
for developing the test procedures and evaluations to be conducted at the TFTF 

 C Specific Research conducted for 2003 included continuation of the following: 
   -Laboratory evaluations of the TFTF fish sorting and holding tank physical model 
   -Leaky louver and fish crowder studies using the Denver large flume for TFTF 

  -Fish passage trials using the internal helical pumps and archimedes lifts at TFCF 
   -Experimental investigations of a circular fish separator concept 

  -Light traps for collecting early life stages of fish at TFCF 
  -Mathematical model of fish behavior in screened channels 

   -Evaluation of Dual-Frequency Indentification Sonar (DIDSON) for direct    
       observation of fish movement and behavior near structures 
   -Development of data management technical web site and enhanced data    
       accessibility 
 

VI. Tasks, Costs, Schedules and deliverables.   
A.  Narrative Explanation of Tasks. 

   1. Program Management 
   1.1 Project Management - Planning, budget oversight, and coordination of all   
     activities and offices associated with this multi-year program is  
     accomplished by the Project Manager. 

1.2 Public Involvement - Reclamation staff from the Public Affairs Office are  
 responsible for the public outreach activities, maintaining and updating the  
 telephone information line, maintaining and updating the website, managing  
 the development of a project video, and preparing and distributing project  
 newsletters. A contract has been awarded to a consultant to assist with the  
 Public Involvement aspects of this large and complex project. 

1.3 Tracy Office Program Implementation - Reclamation staff from the Tracy  
 Office are responsible for assisting the planning and coordination of all  
 activities and offices associated with this multi-year program. 

    2  Fisheries Engineering Research Program - Research continues on a number 
of subtasks at either the Denver Technical Service Cnter/Research  

      Hydraulics Laboratory or at the TFCF.  Study Plans are currently under  
      development which will then be provided in August 2003 to the  
      interagency Tracy Technical Advisory Team which oversees activities  
      associated with improving or researching new technologies for the TFCF.   

     The  Following are the proposed research activities for FY 2004.  Costs  
     for each of the following sub-tasks will be available after the Tracy  
     Technical Advisory Team has reviewed and commented on proposed study  
     plans and a decision can be reached on which studies will be undertaken  
     with the funding available for this Research Task.    

 
  2.1  Evaluations of the TFTF laboratory  fish sorting and holding physical model 
    The fish sorting and holding model at Denver is critical for guiding design  
    and future testing of the large fish sorting and holding facility under   
    development for TFTF  
    Testing in FY2004 will continue with hydraulic  
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    refinements, and with focus on testing passive and active fish sorters in  
    series for important species at Tracy; light and dark trials will be  
    accomplished, and debris interference with fish sorting will be tested.   

     Sorters using downwelling, upwelling, and even flow conditions will be  
     Compared. 
     2.2 Leaky louver and fish sorting studies in Denver’s large experimental flume. 

    The large Denver flume is providing critical data for designs and operations  
    of key features planned for the main experimental channel of TFTF.  Most  
    effective positioning, slot size and angle, and hydraulics of the leaky louver  
    were unknown until experiments on the large flume were instigated (leaky  
    louvers are experimental and designed to separate out large fish predators  
    from fish prey up front in TFTF); further, information on potential vertical  
    fish sorters for TFTF (gravity bypass side) can be ascertained with this  
    study.  Both dark and light trials will be conducted to determine light  
    conditions under which the sorting effectiveness of the louver is most  
    favorable.  Fish crowder studies will continue using  mobile devices  
    designed in FY01 to enhance downstream movements of fish in the flume,  
    in anticipation of their need for TFTF.  

    2.3  Validation and refining individually based models of fish screen efficiency. 
    Modeling will be continued in partnership with Utah State University to  
    document louver efficiencies as a function of channel velocities. 
    Modeling will look at by-pass ratio as a function of Delta smelt louver  
    Efficiency.  The models will guide future studies on a multitude of louver  
    configurations and hydraulic variances to be tested without the need to  
    physically set up labs and conditions; from these numerous mathematical  
    trials, the most efficient louvers for use either in the traditional way or the  
    experimental “leaky” louver way can be ascertained 
   2.4  Studies on tracking fish movements inside fish salvage facilities using   
    telemetry.  
    Studies to develop potential methods for accurately assessing fish  
    predator and prey movements and positioning inside salvage facilities will  
    continue. Both radio tagging and sonic tagging will be examined for  
    eventual expanded use in the TFTF.  New techniques using small “pinger”  
    tags for juvenile salmon and striped bass will be given special effort. (Fish  
    are fitted with a small sonic emitting device and the signal is picked up with  
    sonic receivers; now being used in the  Pacific Northwest to track salmon  
    around dams).  Ability to use these techniques in the TFTF would be  
    extremely valuable in determining if fish are “residing” or “hanging out” in  
    the system, where, and under what hydraulic conditions.   

             2.5  Evaluation of the Tracy mitten crab traveling screen as a potential device for     
     continuous woody debris removal.   
     The Tracy mitten crab screen has proven exceptional during fall months in  
     removing mitten crabs while not impeding fish passage.  The screen also  
     appears effective in removing significant of vegetative debris.  This study  
     will quantify woody debris removal rates by the screen over different  
     seasons and will assess the potential for inclusion of this device for  
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     removing both crabs and woody debris in the future TFTF facility.  A new  
     conveyor device on the screen will allow for many replicated and quantified  
     samplings, with simultaneous data taken off the screen and in the  
     downstream holding tanks.  Successful debris removal may prove extremely  
     valuable in new salvage facilities that are incorporating small mesh positive  
     barrier screens.    
   2.6 Completion of past larval fish data analysis at Tracy, including report. 

    Significant amounts of larval fish entrainment data using a pump with  
    moving orifice were collected in the 1990's at Tracy.  Data are readily  
    available and require summarization and analysis information which would  
    be valuable to CALFED programs examining potential water diversion sites  
    for future fish salvage facilities.  A Tracy Technical Report would be  
    provided and peer reviewed, and distributed to all interested parties in the  
    Delta.  
  2.7  Development of a data management, technical web site, and enhanced data  
    accessibility for future TFTF research and testing.   
    TFTF studies will require standardized and efficient data acquisition  
    methods, quality control checks, efficient transfer to computer files, rapid  
    methods for analysis and distribution, and easy accessibility for researchers  
    and managers.  FY04 work will concentrate on the following:   

   CActivate website on Reclamation Intranet 
     CIdentify and implement LAN and web security protocols 
     CDocument web design, data base structure, and procedures for research  
       data quality assurance 
     CFinalize coordination process with Interagency Ecological Program 

3.  Finalize Environmental Assessment/Initial Study, FONSI/Negative  
   Declaration. 
   Reclamation staff from the Denver Technical Service Center are responsible  

 for the preparation of all documentation necessary for compliance with the  
 National Environmental Policy Act and the California Environmental  
 Quality Act. 

      Complete Designs and Specs 
   4.1  Design - Reclamation staff are responsible for the completion of the designs. 
   4.2  Engineering Review and Support - Reclamation staff are responsible for the  
     engineering review and support during the design process. 
 
   4.3  Spec Package - Reclamation staff are responsible for the completion of the  
     spec package. 
   5  Construction of the Test Facility 
   5.1  Construction Contract - Contractors will be used to construct the TFTF and  
     to manufacture pumps prior to award of TFTF construction.  Pumps will be  
     Government furnished property.  
   5.2  Construction Management - Reclamation staff are responsible for  
     construction management. 
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5.3  Construction Support - Reclamation staff are responsible for construction  
  support during the construction of the facilities and pumps. 
6.  Support Buildings and  Infrastructure  

   6.1  Planning and Design - Reclamation staff are responsible for the completion  
     of the planning and design. 
   6.2  Construction Contract - Contractors will be used to construct the Tracy Fish  
     Site Improvements 
   7.  Land Acquisition 

 7.1  Reality Activities - Reclamation staff are responsible for all the negotiations  
   and documentation for all the reality activities, including the acquisition of  
   the easements and in-fee titles required for the TFTF and TFSI.  

7.2  Land Acquisition - Reclamation staff are responsible for the purchase of the  
  required easements and in-fee titles. 

 
Should funds become limited and not allow total program accomplishment in FY04 as provided 
in this AWP, certain minimum levels of funding will be necessary to prevent either  
abandonment of the Program, or, seriously delaying the Program, thus resulting in significant 
stranded costs.  If total anticipated funds are not provided in FY04, any fund reductions would be 
taken from the amounts required for the first phase of the construction contract and/or related 
program tasks resulting in a delay in the construction schedule.  Additional funding would be 
required  in FY05 to replace amounts not made available in 04. 
 
Priority tasks that need to be funded as a minimum in FY04 include: 
 
1.1 Program Management 
2    Fisheries Engineering Research Program 
4.1 Design 
4.2 Engineering Review and Support 
5.1 Construction Contract for Site Work 
5.2 Construction Management 
5.3 Construction Support 
6.1 Planning and Design of Infrastructure Buildings and Support 
6.2 Construction Contract for Infrastructure 
 
The above funding for FY04 will facilitate proceeding with construction of the TFTF  when 
additional funds do become available in FY05.  It also assumes that all permitting and 
environmental documentation requirements will have been completed beforehand.  
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B.  Schedule and Deliverables 

Dates 
# Task Start Complete Deliverable 
1 Program Management 10/01/03 09/30/04 Program Coordination, Budget Oversight, Team 

Leader assignments and direction 

1.1 Project Management 10/01/03 09/30/04 Obtain all required environmental permits, develop 
schedules, coordinate team actns 

1.2 Public Involvement 10/01/03 09/30/04 Public Involvement Plan, Public Outreach, TFTF 
Video documentary 

1.3 Tracy Office Program 
Implementation 

10/01/03 09/30/04 Review specifications, continue aquaculture 
facility operation and development, support for 
land and permitting actions 

2 Research Program 10/01/03 09/30/04 Complete study plan, implement studies, model 
development 

3 Environmental 
Documentation 

10/01/03 06/01/04 Complete NEPA and CEQA compliance. Amend 
EA/IS. 

4 Complete Designs and Specs 10/01/03 09/30/04  

4.1 Design 10/01/03 05/01/04 Revise Concept Plans, Complete Final TFTF 
designs 

4.2 Engineering Review and 
Support 

10/01/03 05/01/04 Review TFTF designs, provide design data 

4.3 Spec Package 06/01/04 12/01/04 Assemble spec package for bid, Award 

5 Construct the Test Facility 01/01/05 06/01/05  

5.1 Award/Initiate Construction 01/01/05 06/01/05 Begin construction of the TFTF, to be completed in 
2005 

5.2 Construction Management 10/01/03 09/30/05 Review bids and submittals, oversee construction, 
utility agreements and relocations 

5.3 Construction Support 10/01/03 09/30/04 Specifications and drawings preparation 

6 Support 
Buildings/Infrastructure 

10/01/03 09/30/04  

6.1 Planning and Design 10/01/03 09/30/04 Complete Phase 1 Infrastructure designs, 
infrastructure planning, coordination, and budget 
oversite  

6.2 Construction Contract 06/01/04 06/01/05 Begin construction of Infrastrucutre 

7 Land Acquisition N/A N/A  

7.1 Reality Activities N/A N/A  
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Summary of Program Costs and Funding Sources. 

# Task Total Cost 
State 
“T37” W&RR 

 
1.1 Project Management $50,000  $50,000 

 
1.2 Public Involvement $25,000  $25,000 
 
1.3 Tracy Office Program Implementation $25,000  $25,000 

 
2 Research Program $675,000 $675,000  

 
3 Environmental Documentation $10,000  $10,000 

 
4.1 

 
TFTF Design 

 
$500,000 

 
$500,000 

 
 

 
4.2 

 
Engineering Review and Support 

 
$25,000 

 
$25,000 

 
 

5.1  
TFTF Construction Contract 

 
$10,000,000 

 
  

 
5.2 

 
Construction Management 

 
$30,000 

 
 

 
 

 
5.3 

 
Construction Support 

 
$50,000 

 
 

 
 

 
6.1 

 
Support Buildings & Infrastructure Design 

 
$100,000 

 
 

 
 

 
6.2 

 
Construction Contract 

 
$500,000 

 
 

 
 

 
7.1 

 
Reality Activities 

 
$0 

 
 

 
 

 
 

 
Total Program Budget 

 
$11,990,000 

 
$1,200,000 

 
$110,000 
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D. CVPIA Program Budget 

# Task FTE 

Direct Salary 
and Benefits 

Costs 
Contracts 

Costs 
Miscellaneous 

Costs 
Administrative 

Costs Total Costs 

1.1 Project Management 0.5 $40,000  $5,000 $5,000 
 

$50,000 

1.2 Public Involvement 0.1 $5,000 $20,000  
 
 

 
$25,000 

1.3 
Tracy Office Program 
Implementation 

 
0.5 

 
$20,000 

 
 

 
$2,500 

 
$2,500 

 
$25,000 

 
2 

 
Research Program 

 
6.0 

 
$520,000 

 
$80,000 

 
$50,000 

 
$25,000 

 
$675,000 

 
3 

 
Environmental 
Documentation 

 
0.2 

 
 

 
$10,000 

 
 

 
 

 
$10,000 

 
4.1 

 
TFTF Design 

 
5.0 

 
$450,000 

 
 

 
$25,000 

 
$25,000 

 
$500,000 

 
4.2 

 
Engineering Review and 
Support 

 
0.3 

 
$25,000 

 
 

 
 

 
 

 
$25,000 

 
4.3 

 
Spec Package 

 
 

 
 

 
 

 
 

 
 

 
$0 

 
5.1 

 
TFTF Construction. 

 
 

 
 

 
$10.000,000 

 
 

 
 

 
$10,000,000 

 
5.2 

 
Construction Mngt 

 
0.2 

 
$30,000 

 
 

 
 

 
 

 
$30,000 

 
5.3 

 
Construction Support 

 
0.8 

 
$50,000 

 
 

 
 

 
 

 
$50,000 

 
6.1 

 
Support Buildings & 
Infrastructure Design 

 
1.5 

 
$100,000 

 
 

 
 

 
 

 
$100,000 

 
6.2 

 
Construction Contract 
Infrastructure  

 
 

 
$500,000 

 
 

 
 

 
$0 

 
7.1 

 
Reality Activities 

 
 

 
 

 
 

 
 

 
  

Total by Category 
 

16.52 
 

$1,240,000 
 

$10,610,000 
 

$82,500 
 

$57,500 
 

$11,990 
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VII. Future Years Commitments/Actions. 
 The approximate budget to complete the TFTF is as follows: 
 

FY05  FY06  FY07 
 

Planning, Design, and Research $2.0 mil $1.5 mil $1.5 mil 
Construction Contracts  $2.0 mil $1.0 mil $0.5 mil 
TFTF Staffing    $1.5 mil $1.5 mil $1.5 mil 
Total       $5.5 mil $4.0 mil $3.5 mil 


